

Schedule - Rosenwald Remodel - 4836 E Mercer Way

3306 S 334th St, Federal Way, WA 98001-9675

December						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30 Non-workday	1	2	3	4	5	6 Non-workday
	Order Exterior Doors and Windows	Demo Interior of House				
7 Non-workday	8	9	10	11	12	13 Non-workday
Demo Interior of House						
14 Non-workday	15	16	17	18	19	20 Non-workday
Demo Interior of House						
21 Non-workday	22	23	24	25	26	27 Non-workday
Demo Interior of House						
28 Non-workday	29	30	31	1	2	3 Non-workday
Demo Interior of House			Order Tile, HW, Plumbing, Lights, Elec Panels	Demo Roof of Garage		

January

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28 Non-workday	29	30	31	1	2	3 Non-workday
Demo Interior of House		Order Tile, HW, Plumbing, Lights, Elec Panels		Demo Roof of Garage		
4 Non-workday	5	6	7	8	9	10 Non-workday
Demo Roof of Garage						
Excavation for Addition						
Framing: House and Garage						
11 Non-workday	12	13	14	15	16	17 Non-workday
Framing: House and Garage						
18 Non-workday	19	20	21	22	23	24 Non-workday
Framing: House and Garage						
25 Non-workday	26	27	28	29	30	31 Non-workday
Demo Concrete Garage						
Framing: House and Garage						

February

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 Non-workday	2	3	4	5	6	7 Non-workday
			Electrical			
		HVAC				
	Plumbing					
8 Non-workday	9	10	11	12	13	14 Non-workday
Electrical						
HVAC						
Plumbing						
15 Non-workday	16	17	18	19	20	21 Non-workday
Electrical						
HVAC						
Plumbing						
22 Non-workday	23	24	25	26	27	28 Non-workday
Electrical						
HVAC						
Plumbing						

March

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 Non-workday	2	3	4	5	6	7 Non-workday
Insulation						
8 Non-workday	9	10	11	12	13	14 Non-workday
Insulation						
15 Non-workday	16	17	18	19	20	21 Non-workday
Drywall						
Insulation						
22 Non-workday	23	24	25	26	27	28 Non-workday
Drywall						
29 Non-workday	30	31	1	2	3	4 Non-workday
Drywall						

April

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
29 Non-workday	30	31	1	2	3	4 Non-workday
Drywall						
5 Non-workday	6	7	8	9	10	11 Non-workday
Drywall						
	Reroof House					
12 Non-workday	13	14	15	16	17	18 Non-workday
Drywall						
	Replace Window					
Reroof House						
19 Non-workday	20	21	22	23	24	25 Non-workday
Drywall						
	Install New Siding					
26 Non-workday	27	28	29	30	1	2 Non-workday
Install New Siding					Drywall	
					Hard Surfaces	

May

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26 Non-workday	27	28	29	30	1	2 Non-workday
Install New Siding					Drywall	
					Hard Surfaces	
3 Non-workday	4	5	6	7	8	9 Non-workday
Drywall						
Hard Surfaces						
10 Non-workday	11	12	13	14	15	16 Non-workday
	Cabinets					
Hard Surfaces						
17 Non-workday	18	19	20	21	22	23 Non-workday
Cabinets						
	Doors & Millwork					
Hard Surfaces						
24 Non-workday	25	26	27	28	29	30 Non-workday
Cabinets						
Doors & Millwork						
Hard Surfaces						
31 Non-workday	1	2	3	4	5	6 Non-workday
Cabinets						
Doors & Millwork						
	Exterior Hardscapes					
Hard Surfaces						

June

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
31 Non-workday	1	2	3	4	5	6 Non-workday
Cabinets						
Doors & Millwork						
	Exterior Hardscapes					
Hard Surfaces						
7 Non-workday	8	9	10	11	12	13 Non-workday
Cabinets						
Doors & Millwork						
Exterior Hardscapes						
Hard Surfaces						
14 Non-workday	15	16	17	18	19	20 Non-workday
Doors & Millwork						
Exterior Hardscapes						
21 Non-workday	22	23	24	25	26	27 Non-workday
Doors & Millwork						
Exterior Hardscapes						
	Prep for Paint					
28 Non-workday	29	30	1	2	3	4 Non-workday
Exterior Hardscapes			Exterior Painting			
Prep for Paint			Interior Painting			

July

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
28 Non-workday	29	30	1	2	3	4 Non-workday
Exterior Hardscapes			Exterior Painting			
Prep for Paint			Interior Painting			
5 Non-workday	6	7	8	9	10	11 Non-workday
Exterior Painting						
Interior Painting						
12 Non-workday	13	14	15	16	17	18 Non-workday
Exterior Painting						
Interior Painting						
	Landscaping					
19 Non-workday	20	21	22	23	24	25 Non-workday
Interior Painting						
Landscaping						
26 Non-workday	27	28	29	30	31	1 Non-workday
Interior Painting						
Landscaping						

August

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
26 Non-workday	27	28	29	30	31	1 Non-workday
Interior Painting						
Landscaping						
2 Non-workday	3	4	5	6	7	8 Non-workday
Appliances						
Finishes						
9 Non-workday	10	11	12	13	14	15 Non-workday
Appliances						
Finishes						
16 Non-workday	17	18	19	20	21	22 Non-workday
Appliances						
Finishes						
23 Non-workday	24	25	26	27	28	29 Non-workday
Appliances						
Finishes						
30 Non-workday	31	1	2	3	4	5 Non-workday
Appliances						
Finishes						

September

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
30 Non-workday	31	1	2	3	4	5 Non-workday
Appliances						
Finishes						
6 Non-workday	7	8	9	10	11	12 Non-workday
Finishes						
13 Non-workday	14	15	16	17	18	19 Non-workday
Finishes						
20 Non-workday	21	22	23	24	25	26 Non-workday
Finishes						
27 Non-workday	28	29	30	1	2	3 Non-workday
Finishes						

October

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
27 Non-workday	28	29	30	1	2	3 Non-workday
Finishes						
4 Non-workday	5	6	7	8	9	10 Non-workday
Finishes						
11 Non-workday	12	13	14	15	16	17 Non-workday
Finishes						
18 Non-workday	19	20	21	22	23	24 Non-workday
Finishes						
25 Non-workday	26	27	28	29	30	31 Non-workday
Finishes						

November

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 Non-workday	2	3	4	5	6	7 Non-workday
Finishes						
8 Non-workday	9	10	11	12	13	14 Non-workday
	Inspections					
15 Non-workday	16	17	18	19	20	21 Non-workday
Inspections						
22 Non-workday	23	24	25	26	27	28 Non-workday
	Handover					
29 Non-workday	30	1	2	3	4	5 Non-workday